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Glossary of terms 
 
 

Project: Route number and statutory limits of a project. 
 
Enumeration Year: Year in which the project was enumerated in the statutes. 
 
Region: Wisconsin Department of Transportation (WisDOT) region in which the 
project is primarily located. 
 
Current Status: Expenditures to date and the estimated cost to complete 
construction of the project, by category. 
 

Cost Category: The cost for each project is broken into three primary 
categories: 
 

Design: The cost to develop and design the project. 
Real Estate: The cost to negotiate and purchase the land required to 
construct the project. 
Construction: The cost to build the project including materials, 
jurisdictional transfers, and construction engineering. 
 

Cost to Date: The cost, by category, encumbered in the WisDOT Financial 
Operating System as of June 25, 2006. 
 
Cost to Complete: Estimated cost, by category, remaining to complete the 
project at 2006 market prices. 
 

Project Cost Estimate Information: Additional information about the current cost 
estimates, the previous cost estimates, and reasons for changes since the last 
report. 
 

Current Estimate (February 2006): The estimate provided to the 
Transportation Projects Commission in the February 2006 report. 
 
Current Estimate (August 2006): The updated estimate provided 
to the Transportation Projects Commission in this report. 
 

Change Since Last Report: The difference between the current cost 
estimate of this report and the cost estimate in the last report, and the 
associated percent change by category. 
 
Reason for Change in Cost Estimate: A brief explanation for the change in 
the cost estimates between reports. 
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Project: 1993 SW

Project 
Description:

Feb. 2006 Aug. 2006
Cost 

(Millions) Percent

Design $13.9 $2.0 $15.9 $15.9 $0.0 0%

Real Estate $35.7 $0.0 $34.9 $35.7 $0.8 2%

Construction $72.6 $12.2 $83.8 $84.8 $1.0 1%

Totals $122.2 $14.2 $134.6 $136.4 $1.8 1%

Reason for Change in Cost Estimate

Change Since Last 
Report

Cost Category
Cost to Date 

(Millions)

Estimated 
Cost to 

Complete 
(Millions)

Currrent Estimate 
(Millions)

Current Status

Major Project Status Report
August, 2006

Region:USH 12     SAUK CITY - MIDDLETON Enumeration Year:
This project replaces 18 miles of 2-lane roadway with a four-lane divided highway. Approximately 2 miles in the Middleton area is built to freeway standards and the remaining 16 miles is built to expressway standard
The two-mile freeway section of the Middleton Bypass is built on new alignment with 2 new interchanges and one reconstructed existing interchange at US 14/University Avenue. On the remaining 16 miles, the new 
roadway uses a combination of old and new alignments. Old, deteriorated pavement was replaced, deficient vertical and horizontal alignment elements were improved and at-grade accesses and intersections were 
consolidated and improved. Access control was acquired in the expressway portion of the project. On the Middleton Bypass section, the project constructed 14 new bridges.  A new 900-foot structure was built across 
the Wisconsin River in Sauk City along side the existing redecked structure. This new structure's deck is joined with the existing structure giving the appearance of a single bridge. 

PROJECT COST ESTIMATE INFORMATION

• No change. 

• Cost increases are due to higher prices for construction materials and/or refinements in the 
estimated quantities needed for the project. 

• There were unanticipated real estate costs for a project on a state route in the City of Middleton that 
will be jurisdictionally transferred to the local municipality. 

• Additional real estate was purchased for potential future work at the CTH P intersection. 
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Project: 1997 SW

Project 
Description:

Feb. 2006 Aug. 2006
Cost 

(Millions) Percent

Design $4.9 $3.7 $8.4 $8.6 $0.2 2%

Real Estate $5.4 $32.6 $20.9 $38.0 $17.1 82%

Construction $0.0 $108.4 $78.4 $108.4 $30.0 38%

Totals $10.3 $144.7 $107.7 $155.0 $47.3 44%

Reason for Change in Cost Estimate

Change Since Last 
Report

Cost Category
Cost to Date 

(Millions)

Estimated 
Cost to 

Complete 
(Millions)

Currrent Estimate 
(Millions)

Current Status

Major Project Status Report
August, 2006

Region:USH 12     LAKE DELTON - SAUK CITY Enumeration Year:
This project will add a 4-lane bypass for USH 12 from IH 90/94 to Ski Hi Road where it will blend into an existing 4-lane roadway.  This 4-lane bypass will be built to freeway standards with access at interchanges 
only.  

PROJECT COST ESTIMATE INFORMATION

• Additional coordination required with HoChunk Nation, property owners and agencies. 

• Cost increases are due to higher prices for construction materials and/or refinements in the 
estimated quantities needed for the project. 

 
 

• Cost increases are due to higher market values for properties in the area and/or refinements in the 
estimated acres of land needed for the project. 

• An additional $4.0 million is needed to compensate landowners for severance of their properties. 
 

Page 2



Project: 2001 SW

Project 
Description:

Feb. 2006 Aug. 2006
Cost 

(Millions) Percent

Design $7.9 $11.2 $19.1 $19.1 $0.0 0%

Real Estate $6.3 $66.2 $64.9 $72.5 $7.6 12%

Construction $0.0 $250.8 $181.0 $250.8 $69.8 39%

Totals $14.2 $328.2 $265.0 $342.4 $77.4 29%

Reason for Change in Cost Estimate

Change Since Last 
Report

Cost Category
Cost to Date 

(Millions)

Estimated 
Cost to 

Complete 
(Millions)

Currrent Estimate 
(Millions)

Current Status

Major Project Status Report
August, 2006

Region:STH 26     JANESVILLE - WATERTOWN Enumeration Year:
This project replaces 50.4 miles of 2-lane roadway in Rock, Jefferson and Dodge Counties with a four-lane divided expressway.  Bypasses of Milton, Jefferson and Watertown will be added and 2 new lanes will be 
added to the existing bypass of Fort Atkinson. The existing alignment will be followed elsewhere and the recently constructed 4-lane segment at Johnson Creek will remain as is.  Old, deteriorated pavement will be 
replaced and deficient vertical alignment elements will be improved.  At-grade accesses and intersections will be consolidated and improved, and twelve interchanges and approximately 25 grade separations will be 
added.  Interchange-only access will be used in the new alignment segments;  access control will be acquired everywhere else.  

PROJECT COST ESTIMATE INFORMATION

• No change. 
 

• Utility and railroad crossing cost estimates were not complete in previous reports.  Implementing 
necessary utility and railroad crossing work for this project increases the estimated cost to complete 
by $4.7 million. 

   
• The balance of the cost increase is due to higher prices for construction materials and/or 

refinements in the estimated quantities needed for the project. 
 

• Cost increases are due to higher market values for properties in the area and/or refinements in the 
estimated acres of land needed for the project. 
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Project: 1993 SW

Project 
Description:

Feb. 2006 Aug. 2006
Cost 

(Millions) Percent

Design $0.1 $0.9 $1.0 $1.0 $0.0 0%

Real Estate $0.0 $2.2 $1.9 $2.2 $0.3 16%

Construction $0.0 $4.6 $4.2 $4.6 $0.4 10%

Totals $0.1 $7.7 $7.1 $7.8 $0.7 10%

Reason for Change in Cost Estimate

Change Since Last 
Report

Cost Category
Cost to Date 

(Millions)

Estimated 
Cost to 

Complete 
(Millions)

Currrent Estimate 
(Millions)

Current Status

Major Project Status Report
August, 2006

Region:STH 81/STH 213     BELOIT BYPASS Enumeration Year:
This project will add a 4 - lane bypass of Beloit for STH's 81 and 213. A new alignment will extend from STH 213 at Nye School Road southerly across STH 81 to the Illinois State Line. In Illinois the bypass will 
follow existing Prairie Hill Road to Illinois Highway  251, then turn south to connect with Rockton Road and IH 39/90. The project is 9 miles long, with approximately 2.8 miles in Wisconsin and the remainder in 
Illinois.  Costs refelct only the Wisconsin portion of the project.

PROJECT COST ESTIMATE INFORMATION

• No change.  

• Cost increases are due to higher prices for construction materials and/or refinements in the 
estimated quantities needed for the project. 

• Cost increases are due to higher market values for properties in the area and/or refinements in the 
estimated acres of land needed for the project. 
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Project: 1997 SW

Project 
Description:

Feb. 2006 Aug. 2006
Cost 

(Millions) Percent

Design $6.9 $0.0 $6.7 $6.9 $0.2 3%

Real Estate $12.8 $0.0 $12.5 $12.8 $0.3 2%

Construction $78.4 $1.3 $76.4 $79.7 $3.3 4%

Totals $98.1 $1.3 $95.6 $99.4 $3.8 4%

Reason for Change in Cost Estimate

Change Since Last 
Report

Cost Category
Cost to Date 

(Millions)

Estimated 
Cost to 

Complete 
(Millions)

Currrent Estimate 
(Millions)

Current Status

Major Project Status Report
August, 2006

Region:USH 151     DICKEYVILLE - BELMONT Enumeration Year:
This project replaces 17.5 miles of 2-lane roadway in Grant and Lafayette Counties with a four-lane divided expressway.  The expressway added bypasses of the communities of Dickeyville and Platteville.  The project 
is on new alignment between Platteville and Belmont and follows the existing alignment elsewhere.  Old deteriorated pavement was replaced, deficient vertical and horizontal alignment elements were improved, and at-
grade accesses and intersections were consolidated and improved.  Interchange-only access is in place in the new alignment segments; access control was acquired everywhere else.  The project also reconstructed 
portions of all intersecting side roads, including four interchanges and three grade separations.

PROJECT COST ESTIMATE INFORMATION

 

 

 

• Final design engineering costs were higher than anticipated. 

• Acquired a few extra parcels during late stages of construction to accommodate unexpected site 
conditions. 

• Litigation related to property valuations  resulted in two relatively large settlements. 
 

• Cost increases are due to higher prices for construction materials and/or refinements in the 
estimated quantities needed for the project. 

• Higher than expected field engineering costs due to extension of project time and unanticipated 
field changes. 
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Project: 2003 SW

Project 
Description:

Feb. 2006 Aug. 2006
Cost 

(Millions) Percent

Design $1.0 $2.3 $2.4 $3.3 $0.9 38%

Real Estate $0.2 $11.1 $8.3 $11.3 $3.0 36%

Construction $0.0 $37.0 $32.6 $37.0 $4.4 13%

Totals $1.2 $50.4 $43.3 $51.6 $8.3 19%

Reason for Change in Cost Estimate

Change Since Last 
Report

Cost Category
Cost to Date 

(Millions)

Estimated 
Cost to 

Complete 
(Millions)

Currrent Estimate 
(Millions)

Current Status

Major Project Status Report
August, 2006

Region:USH 14     VIROQUA - WESTBY Enumeration Year:
This project begins at the STH 27/82 intersection with USH 14/61 south of Viroqua and extends to Cut Across Road west of Westby. The work involves constructing two-lane rural bypasses on two-lane right of way 
east of Viroqua and west of Westby.  The project also includes reconstructing the existing two-lane rural highway to a four-lane divided highway between Westby and Viroqua. Total project length is 12.6 miles.

PROJECT COST ESTIMATE INFORMATION

• Cost increases are due to the inflationary increases associated with the need to update and 
supplement the EIS, which was completed in 2003.  

• Cost increases are due to higher prices for construction materials and/or refinements in the 
estimated quantities needed for the project. 

 
 

• Cost increases are due to higher market values for properties in the area, estimated severance 
damages, and/or refinements in the estimated acres of land needed for the project. 
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Project: 2003 SW

Project 
Description:

Feb. 2006 Aug. 2006
Cost 

(Millions) Percent

Design $1.4 $1.7 $3.1 $3.1 $0.0 0%

Real Estate $0.3 $2.1 $1.9 $2.4 $0.5 26%

Construction $0.0 $19.4 $18.9 $19.4 $0.5 3%

Totals $1.7 $23.2 $23.9 $24.9 $1.0 4%

Reason for Change in Cost Estimate

Change Since Last 
Report

Cost Category
Cost to Date 

(Millions)

Estimated 
Cost to 

Complete 
(Millions)

Currrent Estimate 
(Millions)

Current Status

Major Project Status Report
August, 2006

Region:USH 18     PRAIRIE DU CHIEN - STH 60 Enumeration Year:
This project begins at STH 60 near Bridgeport and extends to the Wisconsin St/Iowa Street intersections in Prairie du Chien. The work involves reconstructing the existing two-lane highway to a four-lane divided 
highway south of Prairie du Chien between South Town Lane and STH 60.  The project also constructs a two-lane urban roadway with right of way preserved for a future four-lane facility on the La Pointe Street - Main
Street alignment. A grade separation over the BNSF railroad is included in the plans.  

PROJECT COST ESTIMATE INFORMATION

• No change. 

• Cost increases are due to higher prices for construction materials and/or refinements in the 
estimated quantities needed for the project. 

 
 

• Cost increases are due to higher market values for properties in the area and/or refinements in the 
estimated acres of land needed for the project. 
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Project: 1997 SW

Project 
Description:

Feb. 2006 Aug. 2006
Cost 

(Millions) Percent

Design $0.1 $7.1 $6.7 $7.2 $0.5 7%

Real Estate $0.0 $11.8 $11.0 $11.8 $0.8 7%

Construction $1.0 $98.1 $87.1 $99.1 $12.0 14%

Totals $1.1 $117.0 $104.8 $118.1 $13.3 13%

Reason for Change in Cost Estimate

Change Since Last 
Report

Cost Category
Cost to Date 

(Millions)

Estimated 
Cost to 

Complete 
(Millions)

Currrent Estimate 
(Millions)

Current Status

Major Project Status Report
August, 2006

Region:USH 53     LACROSSE CORRIDOR Enumeration Year:
The currently enumerated Alternative 5B-1 (project length 6.1 miles): 
· Extends STH 157 to existing River Valley Drive near Palace Street; extends 12th Avenue from CTH SS to STH 16; and constructs a new interchange between the STH 157 and 12th Avenue extensions
· Follows River Valley Drive corridor between Palace and St. James Streets
· Follows Harvey Street Corridor between St. James and Monitor Streets
· Follows abandoned railroad corridor between Monitor and La Crosse Streets
· Follows Sixth and Seventh Street Corridor (converted to a one way pair) as system connection to South Avenue

The MPO is currently updating the area's Long Range Transportation Plan and is studying options for the project.

PROJECT COST ESTIMATE INFORMATION

• The La Crosse Area MPO has recently adopted an action plan for the long-range transportation 
plan. Within the adopted plan, it was decided to study the impacts and determine the most feasible 
improvements from Gillette Street south. The corridor study will determine the most feasible and 
publicly-acceptable improvements to address the deficiencies in the north/south corridor from 
Gillette Street to South Avenue. A consultant contract will be needed to accomplish this study, at an 
additional cost of $500,000. 

 

• Cost increases are due to higher prices for construction materials and/or refinements in the 
estimated quantities needed for the project. 

 
 

• Cost increases are due to higher market values for properties in the area and/or refinements in the 
estimated acres of land needed for the project. 
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Project: 1997 SE

Project 
Description:

Feb. 2006 Aug. 2006
Cost 

(Millions) Percent

Design $6.0 $2.4 $7.2 $8.4 $1.2 17%

Real Estate $12.5 $3.3 $11.4 $15.8 $4.4 39%

Construction $4.2 $116.5 $96.7 $120.7 $24.0 25%

Totals $22.7 $122.2 $115.3 $144.9 $29.6 26%

Reason for Change in Cost Estimate

Change Since Last 
Report

Cost Category
Cost to Date 

(Millions)

Estimated 
Cost to 

Complete 
(Millions)

Currrent Estimate 
(Millions)

Current Status

Major Project Status Report
August, 2006

Region:STH 11     BURLINGTON BYPASS Enumeration Year:
This project will construct an 11-mile 4-lane divided rural highway entirely on new alignment along the west, south and east sides of the City of Burlington.  The roadway will include one full interchange, four jug 
handle interchanges, two at-grade signalized intersections, and two at-grade unsignalized intersections.

PROJECT COST ESTIMATE INFORMATION

• Design costs have been increased for improvements to state routes that will be jurisdictionally 
transferred to local municipalities.  

• Previous estimates failed to include $6.1 million for planned improvements to current state routes 
that will be jurisdictionally transferred to local municipalities when the project is complete.   

• The balance of the cost increase is due to higher prices for construction materials and/or 
refinements in the estimated quantities needed for the project. 

 
 

 

• Cost increases are due to higher market values for properties in the area and/or refinements in the 
estimated acres of land needed for the project. 
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Project: 1991 SE

Project 
Description:

Feb. 2006 Aug. 2006
Cost 

(Millions) Percent

Design $4.5 $0.3 $6.1 $4.8 -$1.3 -21%

Real Estate $7.5 $1.7 $7.8 $9.2 $1.4 18%

Construction $21.1 $3.2 $22.8 $24.3 $1.5 7%

Totals $33.1 $5.2 $36.7 $38.3 $1.6 4%

Reason for Change in Cost Estimate

Change Since Last 
Report

Cost Category
Cost to Date 

(Millions)

Estimated 
Cost to 

Complete 
(Millions)

Currrent Estimate 
(Millions)

Current Status

Major Project Status Report
August, 2006

Region:USH 12     WHITEWATER BYPASS Enumeration Year:
This project relocates USH 12, south of the City of Whitewater in the counties of Rock, Jefferson and Walworth.  The project was designed to provide for future expansion to freeway standards.  Right of way was 
purchased to provide for four lanes of roadway and interchanges at selected side roads.  Construction is a two lane rural highway, which will be the future westbound traffic lanes. At grade intersections are provided 
where future interchanges are planned.  

PROJECT COST ESTIMATE INFORMATION

• The project is essentially complete; costs for design were over-estimated.   
 

• The increase is for safety improvements to at grade intersections that are part of the bypass. 

• This estimate includes anticipated costs of $1.0 million for the settlement of property valuation 
cases currently under litigation on two parcels.     

• The balance of the cost increase is due to higher market values for properties in the area.  
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Project: 1995 SE

Project 
Description:

Feb. 2006 Aug. 2006
Cost 

(Millions) Percent

Design $2.8 $0.5 $3.3 $3.3 $0.0 0%

Real Estate $12.4 $1.0 $13.2 $13.4 $0.2 2%

Construction $26.9 $9.4 $36.0 $36.3 $0.3 1%

Totals $42.1 $10.9 $52.5 $53.0 $0.5 1%

Reason for Change in Cost Estimate

Change Since Last 
Report

Cost Category
Cost to Date 

(Millions)

Estimated 
Cost to 

Complete 
(Millions)

Currrent Estimate 
(Millions)

Current Status

Major Project Status Report
August, 2006

Region:STH 16     OCONOMOWOC BYPASS Enumeration Year:
This project constructs a 4-lane divided expressway around the City of Oconomowoc in Waukesha and Jefferson Counties. The purpose of the project was to create an alternative route for thru truck traffic using 
existing STH 16 and STH 67 thru downtown Oconomowoc. 

PROJECT COST ESTIMATE INFORMATION

• No change. 

• Cost increases are due to higher prices for construction materials and/or refinements in the 
estimated quantities needed for the project. 

 
 

• Cost increases are due to higher market values for properties in the area and/or refinements in the 
estimated acres of land needed for the project. 
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Project: 1989 SE

Project 
Description:

Feb. 2006 Aug. 2006
Cost 

(Millions) Percent

Design $10.0 $0.5 $9.8 $10.5 $0.7 7%

Real Estate $12.7 $1.3 $13.7 $14.0 $0.3 2%

Construction $57.9 $45.4 $95.4 $103.3 $7.9 8%

Totals $80.6 $47.2 $118.9 $127.8 $8.9 7%

Reason for Change in Cost Estimate

Change Since Last 
Report

Cost Category
Cost to Date 

(Millions)

Estimated 
Cost to 

Complete 
(Millions)

Currrent Estimate 
(Millions)

Current Status

Major Project Status Report
August, 2006

Region:USH 151     WAUPUN - FOND DU LAC Enumeration Year:
The first USH 151 segment of this project is 12.7 miles from STH 49 on the east side of the City of Waupun to CTH D on the west side of the City of Fond du Lac. The existing two-lane highway will be converted to a 
4-lane divided highway designed to be transitioned to a future freeway. This segment includes the USH 151 business interchange at Waupun, STH 26 interchange, CTH Y overpass and 12 at-grade intersections. The 
next segment relocates USH 151 to create 3.1 mile bypass around the south and west sides of the City of Fond du Lac from CTH D to STH 175. The roadway will be a 4-lane divided freeway with interchanges at CTH 
D, Hickory Street, an overpass structure on River Road and an overpass structure for the Canadian National RR. 

PROJECT COST ESTIMATE INFORMATION

• Cost increases are for the design of an interchange at STH 175. 
 

• $3.8 million increase is for the construction of an interchange at STH 175 in order to avoid creating 
an unsafe at grade intersection on the project. 

• The balance of the cost increase is due to higher prices for construction materials and/or 
refinements in the estimated quantities needed for the project. 

 
 

 

• Cost increases are due to higher market values for properties in the area and/or refinements in the 
estimated acres of land needed for the project. 
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Project: 1993 SE

Project 
Description:

Feb. 2006 Aug. 2006
Cost 

(Millions) Percent

Design $3.2 $0.1 $3.1 $3.3 $0.2 6%

Real Estate $5.9 $2.0 $6.3 $7.9 $1.6 25%

Construction $29.6 $7.8 $35.9 $37.4 $1.5 4%

Totals $38.7 $9.9 $45.3 $48.6 $3.3 7%

Reason for Change in Cost Estimate

Change Since Last 
Report

Cost Category
Cost to Date 

(Millions)

Estimated 
Cost to 

Complete 
(Millions)

Currrent Estimate 
(Millions)

Current Status

Major Project Status Report
August, 2006

Region:USH 151     FOND DU LAC BYPASS Enumeration Year:
The project relocates USH 151 to create a 7.8 miles bypass around the south and east sides of the City of Fond du Lac from existing USH 41 on the southwest side of the city to STH 149 on the northeast side of the city
The roadway will be a 4-lane divided expressway from USH 41 to STH 23 and then a 2-lane highway with right of way for a 4-lane to STH 149. There is a grade separated structure at the Fox Valley RR line, diamond 
interchange at STH 23 and a jug handle interchange at USH 45, the 9 remaining intersections will be at-grade. 

PROJECT COST ESTIMATE INFORMATION

• Cost increases are for the design of additional safety improvements. 
 

• $1.0 million is for additional safety improvements to at grade intersections that are part of the 
bypass. 

• The balance of the cost increase is due to higher prices for construction materials, costs associated 
with jurisdictionally transferring the remaining segment to the local municipality, and/or 
refinements in the estimated quantities needed for the project. 

 
 

• The cost increase is due to costs associated with jurisdictionally transferring the remaining segment 
to the local municipality, higher market values for properties in the area and/or refinements in the 
estimated acres of land needed for the project. 
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Project: 1989 NE

Project 
Description:

Feb. 2006 Aug. 2006
Cost 

(Millions) Percent

Design $4.4 $1.1 $5.5 $5.5 $0.0 0%

Real Estate $9.3 $0.0 $9.2 $9.3 $0.1 1%

Construction $81.8 $0.7 $82.5 $82.5 $0.0 0%

Totals $95.5 $1.8 $97.2 $97.3 $0.1 0%

Reason for Change in Cost Estimate

Change Since Last 
Report

Cost Category
Cost to Date 

(Millions)

Estimated 
Cost to 

Complete 
(Millions)

Currrent Estimate 
(Millions)

Current Status

Major Project Status Report
August, 2006

Region:USH 10     STH 110 - USH 45 Enumeration Year:
USH10 was reconstructed and open to traffic in 2003.  The project involved extending USH 10 as a 4-lane freeway on  new alignment for 16.4 miles from old USH 45 to Fremont in Winnebago County.  The project 
included two systems interchanges, three service interchanges, and construction of frontage roads.

PROJECT COST ESTIMATE INFORMATION

• No change. 
 

• Minor change identified in project closeout. 

• No change. 
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Project: 1999 NE

Project 
Description:

Feb. 2006 Aug. 2006
Cost 

(Millions) Percent

Design $2.1 $9.5 $11.6 $11.6 $0.0 0%

Real Estate $0.0 $15.1 $15.1 $15.1 $0.0 0%

Construction $0.0 $68.9 $68.9 $68.9 $0.0 0%

Totals $2.1 $93.5 $95.6 $95.6 $0.0 0%

Reason for Change in Cost Estimate

Change Since Last 
Report

Cost Category
Cost to Date 

(Millions)

Estimated 
Cost to 

Complete 
(Millions)

Currrent Estimate 
(Millions)

Current Status

Major Project Status Report
August, 2006

Region:STH 23     STH 67 - USH 41 Enumeration Year:
The ultimate facility type design for this project converts the existing two-lane STH 23 between the cities of Fond du Lac and Plymouth to a four-lane, median divided expressway with at-grade intersections.  The 
highway facility on each end of the project is currently four-lanes.  This last remaining two-lane section of STH 23 between Fond du Lac and Sheboygan is approximately 19 miles in length.  The expressway 
improvements typically will provide for two new lanes alongside the existing roadway while flattening hills and curves and replacing old pavement.

PROJECT COST ESTIMATE INFORMATION

• No change.  

• No change.  

• No change.  
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Project: 1999 NE

Project 
Description:

Feb. 2006 Aug. 2006
Cost 

(Millions) Percent

Design $4.6 $2.9 $7.5 $7.5 $0.0 0%

Real Estate $3.7 $17.5 $21.2 $21.2 $0.0 0%

Construction $0.0 $142.1 $117.6 $142.1 $24.5 21%

Totals $8.3 $162.5 $146.3 $170.8 $24.5 17%

Reason for Change in Cost Estimate

Change Since Last 
Report

Cost Category
Cost to Date 

(Millions)

Estimated 
Cost to 

Complete 
(Millions)

Currrent Estimate 
(Millions)

Current Status

Major Project Status Report
August, 2006

Region:USH 41     OCONTO-PESHTIGO Enumeration Year:
This project converts the existing two-lane USH 41 roadway between the cities of Oconto and Peshtigo to a four-lane, median divided expressway with at-grade intersections.  This is the last remaining USH 41 two-
lane rural segment within Wisconsin.   The length of the expressway  is 10.4 miles.  The expressway improvements typically will provide for two new lanes alongside the existing USH 41 roadway while flattening hills 
and replacing old pavement.  The project also includes construction of Oconto and Peshtigo bypasses.  The bypasses will be built to freeway standards with access limited by the use of interchanges, side road 
overpasses and side road closures.  Total length of the project, including the bypasses, is 21.4 miles.

PROJECT COST ESTIMATE INFORMATION

• No change. 

• Cost increases are due to higher prices for construction materials and/or refinements in the 
estimated quantities needed for the project. 

 
 

• No change. 
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Project: 2003 NE

Project 
Description:

Feb. 2006 Aug. 2006
Cost 

(Millions) Percent

Design $2.6 $25.0 $27.6 $27.6 $0.0 0%

Real Estate $0.2 $46.6 $35.1 $46.8 $11.7 33%

Construction $0.0 $263.1 $229.5 $263.1 $33.6 15%

Totals $2.8 $334.7 $292.2 $337.5 $45.3 16%

Reason for Change in Cost Estimate

Change Since Last 
Report

Cost Category
Cost to Date 

(Millions)

Estimated 
Cost to 

Complete 
(Millions)

Currrent Estimate 
(Millions)

Current Status

Major Project Status Report
August, 2006

Region:USH 41     STH 26 - BREEZEWOOD LANE Enumeration Year:
USH 41 is scheduled to be upgraded from four lanes to six lanes by adding lanes to the median.  Project includes reconstruction of the 9th Street, STH 21, USH 45, and the Breezewood Interchanges to accommodate 
future traffic volumes.  The STH 44 Interchange and STH 76 Interchange will include minor revisions to accommodate future traffic. The 40 year old pavement will be replaced with the project. 

PROJECT COST ESTIMATE INFORMATION

• No change. 

• $6.2 million increase is for the construction of a USH 45/County T Interchange, to be included in 
this project to address the operational and safety issues on USH 45 expected because of the close 
proximity to the planned new free-flow ramps of the USH 41/45 interchange. 

• Cost increases are due to higher prices for construction materials and/or refinements in the 
estimated quantities needed for the project. 

 
 
 

• Cost increases are due to higher market values for properties in the area and/or refinements in the 
estimated acres of land needed for the interchanges. 
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Project: 2003 NE

Project 
Description:

Feb. 2006 Aug. 2006
Cost 

(Millions) Percent

Design $2.9 $29.6 $32.5 $32.5 $0.0 0%

Real Estate $0.0 $23.7 $23.7 $23.7 $0.0 0%

Construction $0.0 $360.3 $308.5 $360.3 $51.8 17%

Totals $2.9 $413.6 $364.7 $416.5 $51.8 14%

Reason for Change in Cost Estimate

Change Since Last 
Report

Cost Category
Cost to Date 

(Millions)

Estimated 
Cost to 

Complete 
(Millions)

Currrent Estimate 
(Millions)

Current Status

Major Project Status Report
August, 2006

Region:USH 41     DEPERE - SAUMICO Enumeration Year:
The project will expand 14 miles of USH 41 in Brown County from four lanes to six lanes by adding lanes to the median.  Portions of the project will also have auxiliary lanes added between interchanges to reduce 
congestion and improve safety.  The project includes the reconstruction of eight interchanges (County F, County G, County AAA, County VK, STH 54, STH 29, USH 141 and IH 43) to accommodate existing and 
future traffic volumes.  Seventy-three structures will need to be reconstructed to accommodate the third lane and raised to provide the necessary vertical clearance over the under passing side roads.  The 40+ year old 
pavement will also be replaced as a result of the grade changes at the structures.

PROJECT COST ESTIMATE INFORMATION

• No change. 

• Cost increases are due to higher prices for construction materials and/or refinements in the 
estimated quantities needed for the project. 

 
 

 

• No change 
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Project: 1997 NE

Project 
Description:

Feb. 2006 Aug. 2006
Cost 

(Millions) Percent

Design $6.7 $2.3 $9.0 $9.0 $0.0 0%

Real Estate $12.9 $7.3 $20.2 $20.2 $0.0 0%

Construction $21.5 $46.0 $67.5 $67.5 $0.0 0%

Totals $41.1 $55.6 $96.7 $96.7 $0.0 0%

Reason for Change in Cost Estimate

Change Since Last 
Report

Cost Category
Cost to Date 

(Millions)

Estimated 
Cost to 

Complete 
(Millions)

Currrent Estimate 
(Millions)

Current Status

Major Project Status Report
August, 2006

Region:STH 57     DYCKESVILLE - STURGEON BAY Enumeration Year:
This is a highway expansion project converting STH 57 to a four-lane expressway.  The project will construct four new lanes along the 20 mile segment.  The existing two-lanes will remain in-place as a county road.  
Access will be restricted to most major sideroad intersections and several driveways. 

PROJECT COST ESTIMATE INFORMATION

• No change. 

• No change. 
 

 

• No change. 
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Project: 1991 NE

Project 
Description:

Feb. 2006 Aug. 2006
Cost 

(Millions) Percent

Design $1.4 $1.3 $2.7 $2.7 $0.0 0%

Real Estate $8.4 $0.0 $8.0 $8.4 $0.4 5%

Construction $32.0 $0.0 $32.0 $32.0 $0.0 0%

Totals $41.8 $1.3 $42.7 $43.1 $0.4 1%

Reason for Change in Cost Estimate

Change Since Last 
Report

Cost Category
Cost to Date 

(Millions)

Estimated 
Cost to 

Complete 
(Millions)

Currrent Estimate 
(Millions)

Current Status

Major Project Status Report
August, 2006

Region:USH 45 (STH 110 PROJECT)     USH 41 - STH116 Enumeration Year:
STH 110 was reconstructed and open to traffic in 2003.  The project included relocating STH 110 on a new alignment for 4 miles and expanding to 4 lanes on current alignment for 4 miles.  Upgrade included 
construction of frontage roads and 4 grade separations to accommodate local traffic needs while maximizing the safety of through traffic on STH 110.  The project included the construction of a diamond interchange at 
STH 116/County GG. 

PROJECT COST ESTIMATE INFORMATION

• No change.  The design was completed in 2003. 
 

• No change.  All work is complete. 
 

 
 

• All litigation regarding property valuation is complete. 
 

Page 20



Project: 1997 NE

Project 
Description:

Feb. 2006 Aug. 2006
Cost 

(Millions) Percent

Design $3.4 $0.3 $3.7 $3.7 $0.0 0%

Real Estate $8.3 $0.9 $9.2 $9.2 $0.0 0%

Construction $45.3 $6.7 $52.0 $52.0 $0.0 0%

Totals $57.0 $7.9 $64.9 $64.9 $0.0 0%

Reason for Change in Cost Estimate

Change Since Last 
Report

Cost Category
Cost to Date 

(Millions)

Estimated 
Cost to 

Complete 
(Millions)

Currrent Estimate 
(Millions)

Current Status

Major Project Status Report
August, 2006

Region:USH 141     STH 22 - STH 64 Enumeration Year:
This project converts the existing two-lane USH 141 roadway between LeMere Road in Oconto County and 6th Road in Marinette County to a four-lane, median divided expressway.  The expressway improvements 
will provide for two new lanes alongside the existing USH 141 roadway while flattening hills and replacing old pavement.  The project also includes bypasses of the villages of Lena, Coleman and Pound.  At-grade 
intersections will be constructed along the expressway along with interchanges at Lena and Coleman.  Side road overpasses will also be constructed at two locations in Pound.  The length of the project is 16.4 miles.  

PROJECT COST ESTIMATE INFORMATION

• No change. 

• No change. 
 

• No change. 
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Project: 1989 NC

Project 
Description:

Feb. 2006 Aug. 2006
Cost 

(Millions) Percent

Design $4.9 $10.7 $15.4 $15.6 $0.2 1%

Real Estate $3.0 $15.0 $16.0 $18.0 $2.0 13%

Construction $0.1 $187.3 $160.6 $187.4 $26.8 17%

Totals $8.0 $213.0 $192.0 $221.0 $29.0 15%

Reason for Change in Cost Estimate

Change Since Last 
Report

Cost Category
Cost to Date 

(Millions)

Estimated 
Cost to 

Complete 
(Millions)

Currrent Estimate 
(Millions)

Current Status

Major Project Status Report
August, 2006

Region:USH 10     MARSHFIELD - STEVENS POINT Enumeration Year:
This project constructs four new lanes for 31 miles, with the majority on new location. Bypasses of Stevens Point, Junction City, Milladore, Blenker, and Auburndale will significantly decrease travel time and increase 
safety. The project also includes a new crossing of the Wisconsin River, two railroad grade separations, and construction of four interchanges to reduce at grade crossings.

PROJECT COST ESTIMATE INFORMATION

• Cost increases are due to higher prices for construction materials and/or refinements in the 
estimated quantities needed for the project. 

• New, larger,  concrete girders are being used on the new Wisconsin River bridge in order to 
lengthen spans across the river to reduce impacts to sensitive wetlands. 

 
 

 

• Cost increases are due to higher market values for properties in the area and/or refinements in the 
estimated acres of land needed for the project. 

• Cost also includes increases for relocation assistance and demolition costs. 
 

 

• Modest cost increases are due to inflation.  
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Project: 1989 NC

Project 
Description:

Feb. 2006 Aug. 2006
Cost 

(Millions) Percent

Design $2.8 $0.7 $3.2 $3.5 $0.3 9%

Real Estate $11.6 $0.4 $12.0 $12.0 $0.0 0%

Construction $49.9 $17.5 $67.6 $67.4 -$0.2 0%

Totals $64.3 $18.6 $82.8 $82.9 $0.1 0%

Reason for Change in Cost Estimate

Change Since Last 
Report

Cost Category
Cost to Date 

(Millions)

Estimated 
Cost to 

Complete 
(Millions)

Currrent Estimate 
(Millions)

Current Status

Major Project Status Report
August, 2006

Region:USH 10     STEVENS POINT - WAUPACA Enumeration Year:
This project reconstructs the 2-lane facility to provide a 4-lane divided highway for 21 miles with the majority on existing alignment. The project includes a 4.2 mile bypass of Amherst and Amherst Junction. The 
project includes 3.5 interchanges, 4 crossings of the Tomorrow/Waupaca River and several at grade intersections. All private access points are removed, except a commercial entrance to the County Materials Pit.

PROJECT COST ESTIMATE INFORMATION

• Additional design effort needed for future relocation of an intersection due to a local railroad safety 
project scheduled in FY 2008 
 

• Moved $0.2 from construction to design and added $0.1 for inflation. 

• No increase needed.  Final project to be let in August. 
 

• Real estate purchases completed. 
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Project: 2001 NC

Project 
Description:

Feb. 2006 Aug. 2006
Cost 

(Millions) Percent

Design $20.8 $2.6 $22.2 $23.4 $1.2 5%

Real Estate $45.3 $10.6 $55.9 $55.9 $0.0 0%

Construction $68.2 $131.8 $171.0 $200.0 $29.0 17%

Totals $134.3 $145.0 $249.1 $279.3 $30.2 12%

Reason for Change in Cost Estimate

Change Since Last 
Report

Cost Category
Cost to Date 

(Millions)

Estimated 
Cost to 

Complete 
(Millions)

Currrent Estimate 
(Millions)

Current Status

Major Project Status Report
August, 2006

Region:I39/USH 51     WAUSAU CORRIDOR Enumeration Year:
This project reconstructs seven miles of USH 51/STH 29, between Foxglove Road and Bridge Street in Marathon County. The project expands the current four-lane divided highway to a six-lane divided highway 
between the STH 29 east and STH 29 west interchanges. The existing interchanges are being replaced and modernized, including free flow interchanges at STH 29 east and west. A parallel local road system is being 
constructed to relieve pressure on the freeway during peak periods.

PROJECT COST ESTIMATE INFORMATION

  
 

 

 • No change.  

• Cost increases are due to higher prices for construction materials and/or refinements in the 
estimated quantities needed for the project.  

• Increased mobilization costs due to the number and frequency of stages. 
 

 
 

• Multiple changes to construction staging have resulted in changes to the traffic control plans. 
• Additional traffic analysis required for staging configuration. 
• Change in bridge standards necessitated a re-evaluation and modification to designs that were 

substantially complete. 
• Undercut required due to poor soils discovered during construction. 
• Signal re-timings added for multiple stages and detours for the project. 
• Complexity of utility coordination. 
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Project: 1991 NW

Project 
Description:

Feb. 2006 Aug. 2006
Cost 

(Millions) Percent

Design $14.1 $0.0 $14.1 $14.1 $0.0 0%

Real Estate $14.5 $0.1 $14.6 $14.6 $0.0 0%

Construction $118.0 $0.9 $118.9 $118.9 $0.0 0%

Totals $146.6 $1.0 $147.6 $147.6 $0.0 0%

Reason for Change in Cost Estimate

Change Since Last 
Report

Cost Category
Cost to Date 

(Millions)

Estimated 
Cost to 

Complete 
(Millions)

Currrent Estimate 
(Millions)

Current Status

Major Project Status Report
August, 2006

Region:STH 29     IH 94 - CHIPPEWA FALLS Enumeration Year:
This project is approximately 19.1 miles long and is located between IH 94 in Dunn County to CTH J in Chippewa County.  It expands the highway from two to four lanes, and relocates a portion of the existing 
highway with a bypass around the city of Chippewa Falls.  Developing a 4 lane divided highway, eliminating specific at grade crossings, and bypassing Chippewa Falls provides much needed improvements.

PROJECT COST ESTIMATE INFORMATION

• No change. 

• No change. 
 

• No change. 
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Project: 1995 NW

Project 
Description:

Feb. 2006 Aug. 2006
Cost 

(Millions) Percent

Design $6.0 $3.0 $9.0 $9.0 $0.0 0%

Real Estate $21.7 $0.1 $23.4 $21.8 -$1.6 -7%

Construction $88.9 $56.6 $141.5 $145.5 $4.0 3%

Totals $116.6 $59.7 $173.9 $176.3 $2.4 1%

Reason for Change in Cost Estimate

Change Since Last 
Report

Cost Category
Cost to Date 

(Millions)

Estimated 
Cost to 

Complete 
(Millions)

Currrent Estimate 
(Millions)

Current Status

Major Project Status Report
August, 2006

Region:USH 53     EAU CLAIRE BYPASS Enumeration Year:
This project is located between the Golf Road interchange in the City of Eau Claire and extends northerly approximately 7.5 miles to STH 29 in Chippewa County.  All of it is on new alignment.  It is being constructed 
as a freeway and will have four full interchanges and one partial interchange upon completion.  

PROJECT COST ESTIMATE INFORMATION

• Costs were lower than expected in settling property value litigation. 
 

• No change. 

• Cost increases are due to higher prices for construction materials and/or refinements in the 
estimated quantities needed for the improvements to state routes that will be jurisdictionally 
transferred to local municipalities. 
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Project: 1993 NW

Project 
Description:

Feb. 2006 Aug. 2006
Cost 

(Millions) Percent

Design $3.7 $0.0 $3.4 $3.7 $0.3 9%

Real Estate $20.0 $2.2 $19.2 $22.2 $3.0 16%

Construction $66.8 $23.8 $90.6 $90.6 $0.0 0%

Totals $90.5 $26.0 $113.2 $116.5 $3.3 3%

Reason for Change in Cost Estimate

Change Since Last 
Report

Cost Category
Cost to Date 

(Millions)

Estimated 
Cost to 

Complete 
(Millions)

Currrent Estimate 
(Millions)

Current Status

Major Project Status Report
August, 2006

Region:STH 64     HOULTON - NEW RICHMOND Enumeration Year:
This project is 13.1 miles long and is located in St. Croix County, between 150th Avenue east of Houlton and STH 65 in the City of New Richmond.  It expands the highway from two to four lanes, and relocates a 
portion of it around the Village of Somerset.  St. Croix County is the fastest growing county in the Sate of Wisconsin; state trunk highways are experiencing 6% per year traffic growth in the western side of the county.  
This explosive growth is driving the need to construct this project as soon as possible.

PROJECT COST ESTIMATE INFORMATION

• Minor design updates. 

• No change. 
 

• Increase reflects expected costs for settlement of property value litigation. 
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General Information 

 
This report provides information regarding the eight Major Highway Study Projects.  The 
status report for each project includes a project location map, as well as general 
information such as: 

o Project length 
o Existing AADT 
o Need for study 
o Possible concept 
o Study status 

 
Also provided is a Cost Status Table that lists cost information related to the 
environmental studies.  The Cost Status table provides estimates of Total Study Cost 
and Cost to Complete, as well as Cost to Date information.  A sample cost table and 
definition of terms are as follows:  
 
Total Study Cost Estimate:  an estimate of the total cost required to conduct the 
environmental study through Record of Decision (ROD) or Finding of No Significant 
Impact (FONSI). 
 

Please note that it is often difficult to predict how much work (cost) or how long it 
will take to conduct environmental studies.  The sensitive environmental, social, 
economic, and political issues associated with most major studies involve unique 
circumstances that must be addressed through an evolving study process.  
These unique project characteristics make it difficult to develop study cost 
estimates with pinpoint precision. 
 

Cost to Date: is the dollar amount expended on the study to date as of June 25, 2006.  
This information was obtained through WisDOT’s Financial Operating System.  
 
Cost to Complete: an estimate of the cost required to complete the study at 2006 market 
prices.  
 

Study Project Cost Status Table – August 2006 
Project:  Sample Study Project                                                                       
Region 0 

Cost Information in Millions of Dollars    
Cost Category Cost 

To 
Date 

 

Estimated 
Cost 
To 

Complete 
 
 

Total 
Study 
Cost 

Estimate
Feb. 
2006 

 
 

Total 
Study 
Cost 

Estimate
Aug. 
2006 

 

Change 
in Total 

Cost 
Estimate 

 

Percent 
Change

Reason 
for 

Change

Environmental 
Study 

1.0 2.0 3.0 3.0 0.0   

Difference between Total Study 
Cost Estimate of this report and 
that of the previous report. 

Cost to Date is the 
amount expended on 
the project at the time 
of this report  

Total Study Cost Estimate is the 
estimated total cost required to 
conduct the environmental study 
through ROD or FONSI. 

Cost to Complete is the 
difference between Total 
Study Cost Estimate and 
Cost To Date.   
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USH 51     Stoughton - McFarland 
 

 

 
 
 
 

Project: USH 51     Stoughton - McFarland 
Region:  SW 

Cost Category 
Cost to  

Date 

Estimated 
Cost To 

Complete 

Total 
Study Cost 

Estimate 
Feb.2006

Total 
Study 
Cost 

Estimate 
Aug.2006

Change in 
Total Cost 
Estimate

Percent  
Change 

Reason for 
Change

Environmental  
Study 

$0.6 $1.4 $2.0 $2.0 $0.0 0.0% ** below

Study Project Cost Status Table - August  2006 

Cost Information in Millions of Dollars

 
**The August 2005 estimate was for an Environmental Assessment (EA). It has 
since been determined that an Environmental Impact Statement (EIS) is required; 
thus, the cost will increase by an estimated $500,000. In addition, the range of 
alternatives to be considered has expanded. The February and August 2006 total 
study cost estimates include the $500,000 increase.  
 

Length:  14 miles in Dane County     
 

Existing AADT:   (Annual average daily traffic) 10,300 (rural) - 15,400 (urban) 
vehicles per day 

 

Need for study: Provide increased capacity for existing and future traffic 
demand and improve safety to reduce crash rates.   

 

Possible concept:   Expand USH 51 from the existing two-lanes to four lanes.  .  
Other alternatives to be considered include safety 
improvements on USH 51 combined with the expansion of other 
routes that could potentially serve traffic between the 
Stoughton area and Madison.    

 

Study status: Needs assessment phase complete.  Formal EIS process 
underway. 

 

Percent of study completed:  25% 
 

Estimated study completion date:  October 2006 
 

Project ready for TPC consideration:  December 2008  
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 IH-39/90     USH 12 – Illinois 

 
 
 

 
Project: IH-39/90     USH 12 – Illinois

Region:  SW 

Cost Category 
Cost to  

Date 

Estimated 
Cost To 

Complete 

Total 
Study Cost 

Estimate 
Feb.2006

Total 
Study 
Cost 

Estimate 
Aug.2006

Change in 
Total Cost 
Estimate

Percent  
Change 

Reason for 
Change

Environmental  
Study $2.0 $0.7 $2.7 $2.7 $0.0 0.0% ** below

Study Project Cost Status Table - August 2006

Cost Information In Millions of Dollars

 

 
**This cost is for an Environmental Assessment (EA).  If it is later determined by FHWA 
that an Environmental Impact Statement (EIS) is required, this cost will increase by an 
estimated $500,000. 
 

Length: 45 miles in Rock and Dane counties     
  

Existing AADT: (Annual average daily traffic)  47,100 - 68,200 vehicles per day 
 
Need for study: Expanding the existing roadway capacity will accommodate the 

increasing volumes of traffic on IH-39. 
 
Possible concept:   Provide for capacity expansion by adding a third lane in each 

direction.  The existing interchanges will be upgraded where 
needed.  The existing structures will be widened, extended, or 
replaced as needed.  Bridges with substandard vertical 
clearance will be raised to present standards.  Additional non-
interchange highway crossings will be studied. 

 
Study status:   Percent of study completed:  90%  
 

Estimated study completion date:  October 2006 
 

Preferred alternatives have been selected and Draft EA 
document is being reviewed for content. 

 

Value Planning Study final report for recommendations and 
costs was completed in September 2005. 
 

Project ready for TPC consideration:  Winter 2007   
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USH 12     Fort Atkinson Bypass 

 

 
 
 
 

 
Project: USH 12     Fort Atkinson Bypass

Region:  SW 

Cost Category 
Cost to  

Date 

Estimated 
Cost To 

Complete 

Total 
Study Cost 

Estimate 
Feb. 2006

Change in 
Total Cost 
Estimate

Percent  
Change 

Reason for 
Change

Environmental  
Study $1.8 $0.8 $2.6 $2.6 $0.0 0.0% 

Study Project Cost Status Table - August 2006

Cost Information in Millions of Dollars

Total 
Study 
Cost 

Aug.2006
Estimate 

 
Length:  10.1 – 17.5 miles in Jefferson County     
 
Existing AADT:   (Annual average daily traffic) 6,900 (rural) - 15,500 (urban) 

vehicles per day 
 
Need for study: Find ways to ensure USH 12 remains a safe and effective 

regional corridor meeting regional travel and shipping needs 
while continuing to support the existing and future 
transportation needs of the Fort Atkinson and Koshkonong 
communities. 

 
Possible concept:   Solutions to the needs identified in the study will include 

upgrading USH 12 and possible bypasses.   
 
 
Study status:  Draft EIS released for public comment in October 2005. 
 

Percent of study completed:  75% 
 

Estimated completion date for Final EIS:  March 2007 
 

Anticipated Study Completion Date:  Fall 2007 
 

Project ready for TPC consideration:  Spring 2008 
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USH 14/STH 11     Janesville - IH-43 

 

 
 
 
 

Project: USH 14/STH 11     Janesville - IH-43
Region:  SW 

Cost Category 
Cost to  

Date 

Estimated 
Cost To 

Complete 

Total 
Study Cost 

Estimate 
Feb. 2006 

Total 
Study 
Cost 

Estimate 
Aug.2006

Change in 
Total Cost 
Estimate

Percent  
Change 

Reason for 
Change

Environmental  
Study $0.9 $0.8 $1.7 $1.7 $0.0 0.0% 

Study Project Cost Status Table - August 2006

Cost Information in Millions of Dollars

 
Length:  15 miles in Rock and Walworth counties     
 
Existing AADT:   (Annual average daily traffic)  7,700 - 10,100 vehicles per day 
  
Need for study: Expansion to four lanes will be necessary to accommodate the 

increasing traffic volumes on USH 14/STH 11. Increasing crash 
rates, lower level of service, system linkage, smart growth 
planning and emergency evacuation management planning are 
other needs identified. 

 
Possible concept:   Expand the existing two-lane facility to four lanes.  Provide for 

a freeway design in the IH-39/90 and I-43 areas.  The study 
will also investigate a possible link between USH 14 to STH 11 
west of Janesville.  

 
Study status: Finishing the Needs Assessment Phase.  Generating 

alternatives.   
 
Percent of study completed:  62% 
 
Estimated study completion date:  Fall/Winter 2008 
 
Project ready for TPC consideration:  Summer 2009 
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STH 38     Oakwood Road - County K 

 

 
 
 
 

Project: STH 38     Oakwood Road - County K
Region:  SE

Cost Category 
Cost to  

Date 

Estimated 
Cost To 

Complete 

Total 
Study Cost 

Estimate 
Feb. 2006

Total 
Study 
Cost 

Estimate 
Aug.2006

Change in 
Total Cost 
Estimate

Percent  
Change 

Reason for 
Change

Environmental  
Study $0.6 $0.2 $0.8 $0.8 $0.0 0.0% 

Study Project Cost Status Table - August 2006

Cost Information in Millions of Dollars

 
 
Length:  Nine miles in Racine and Milwaukee counties   
     
Existing AADT: (Annual average daily traffic)  5,400 - 10,300 vehicles per day 
 
Need for study: This section is identified as a future congestion problem.  

Improvement of this facility is a substitute for the Lake Arterial 
Extension concept that has been removed from the RTP.  
Current crash rates on this segment of highway are nearly 
double the state average.  Other problems include narrow lanes 
and shoulders, hills and curves including two right angle curves 
at County H and G that limit sight distance and severely reduce 
design speed. 

 
Possible concept:   Provide additional lanes where capacity expansion is warranted.  

Provide improved access control and remove or restrict all 
parking on this route. 

 
Study status: Percent of study completed:  75% 
 

Estimated FONSI completion date:  April 2006 
 
 Estimated study completion date:  September 2006 

(Functional plans will be finalized between April – August) 
 
Project ready for TPC consideration:  September 2006
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USH 10/STH 441    County CB – Oneida Street 

 

 
 
 

 
Project: USH 10/STH 441    County CB – Oneida Street

Region:  NE

Cost Category 
Cost to  

Date 

Estimated 
Cost To 

Complete 

Total 
Study Cost 

Estimate 
Feb. 2006

Total 
Study 
Cost 

Estimate 
Aug.2006

Change in 
Total Cost 
Estimate

Percent  
Change 

Reason for 
Change

Environmental  
Study $1.3 $0.0 $1.3 $1.3 $0.0 0.0% 

Study Project Cost Status Table - August 2006

Cost Information in Millions of Dollars

 
Length:  Five miles  
        
Existing AADT: (Annual average daily traffic)  49,000 - 60,300 vehicles per day 
 
Need for study:   The existing Little Lake Butte Des Morts (LLBDM) crossing and 

interchanges on both sides have operational deficiencies.  The 
entire study area along USH 10/STH 441 requires capacity 
expansion to enhance operational efficiency and safety and to 
improve regional economic development. 

 
Possible concept: Expand the existing USH 10/STH 441 between County CB and 

Oneida Street from four to six lanes.  This includes upgrading 
the USH 41 interchange to a free-flow interchange, construction 
of a new bridge across LLBDM, and upgrading other 
interchanges along the corridor.   

 
Study status: Percent of study completed: 100% 
 
 Federal Highway Administration signed Finding of No Significant 

Impact (FONSI) on 11/17/2004 
 
 Project ready for TPC consideration:  January 2005 
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 STH 15/Old USH 45      STH 76 - New London 

 

 
 

 
Project: STH 15/Old USH 45      STH 76 - New London

Region:  NE

Cost Category 
Cost to  

Date 

Estimated 
Cost To 

Complete 

Total 
Study Cost 

Estimate 
Feb. 2006

Total 
Study 
Cost 

Estimate 
Aug.2006

Change in 
Total Cost 
Estimate

Percent  
Change 

Reason for 
Change

Environmental  
Study $1.0 $1.2 $2.2 $2.2 $0.0 0.0% 

Study Project Cost Status Table - August 2006

Cost Information in Millions of Dollars

 
 

Length:  11 miles in Outagamie County 
        
Existing AADT: (Annual average daily traffic) 11,300 - 15,900 vehicles per day 
 
Need for study: Roadway structure, geometric design, and intersection design 

are insufficient for current and projected use.  The highway’s 
use has been changing over recent years, from a long through 
route to a local commuter-type route.  As the area continues to 
develop, local traffic combined with state traffic will aggravate 
congestion along this segment.   

 
Possible concept:   Expand the capacity of the existing two-lane highway into a 

divided four-lane facility.  This facility may not be divided the 
entire length of the project limits.  This includes a potential 
four-lane divided highway in or around the village of 
Hortonville. 

 
Study status: Percent of study completed:  90% of Draft EIS Complete 

 

Estimated study completion date:  
- Draft EIS submitted:  January 2006 
- Draft EIS Approval:  approximately September 2006 
- Corridor selection:  Fall 2006 
- Final EIS complete:  May 2008 
- ROD complete:  July 2008 
- Project ready for TPC consideration:  Fall 2008 
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Project: USH 8     STH 35 North - USH 53

Region:  NW 

Cost Category 
Cost to  

Date 

Estimated 
Cost To 

Complete 

Total 
Study Cost 

Estimate 
Feb. 2006 

Total 
Study 
Cost 

Estimate 
Aug.2006

Change in 
Total Cost 
Estimate

Percent  
Change 

Reason for 
Change

Environmental  
Study $2.9 $0.1 $3.0 $3.0 $0.0 0.0% 

Study Project Cost Status Table - August 2006

Cost Information in Millions of Dollars

 
Length:  40 miles in Polk and Barron counties    
  
Existing AADT: (Annual average daily traffic)  6,400 – 14,800 (rural) 11,600 – 

16,100 (urban) vehicles per day 
 
Need for study:  Regional population growth and increased traffic volumes are 

generating concerns in several communities along the route.  
Approximately 50% of the project length will have 2030 
volumes exceeding 12,000 AADT.  There is a need to identify 
and preserve a future four-lane corridor in order to make sound 
current and future highway improvement decisions.   

 
Possible concept:   Identify the future corridor in enough detail to preserve the 

right-of-way.  Phase construction improvements over several 
decades beginning with the completion of passing lanes on the 
existing facility, possible two-lane bypasses on four-lane right-
of-way.  Eventually build a four-lane facility with interchanges 
as project segments warrant.  Use a tiered approach to achieve 
final consensus and corridor preservation.  Tier 1 identifies 
basic corridor location and design standards.  Tier 2 moves 
forward with more detailed design to achieve official mapping 
under 84.295.  Tier 3 would be move to construction let.   

 
Study status: Percent of Tier 1 EIS study completed:  100% 
  

 Estimated Draft EIS public comment:  Summer 2006 
  

 Estimated study completion date:  Summer/Fall 2006 
  

 Project ready for TPC consideration:  Selected segments in 
2009, all segments by 2012.  
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